
International Journal of Engineering and Management Research                e-ISSN: 2250-0758  |  p-ISSN: 2394-6962 

                       Volume-11, Issue-1 (February 2021) 

www.ijemr.net                                                                                                      https://doi.org/10.31033/ijemr.11.1.3  

 

   18 This Work is under Creative Commons Attribution-NonCommercial-NoDerivatives 4.0 International License. 

 

Sustainable Solution for Shoring Method of Cross-Creek Bridge in 

Ankeng MRT System in New Taipei City: A Case Study 
 

Tai-Yi Liu
 1
, Cheng-An Lee

2
, Hong-Kee Tzou

3
, Shiun-Jye Lin

4
, Mao-Yi Chou

5
 and Ke-Fan Jhan

6 

1
Chief Engineer, New Asia Construction and Development Corporation, Taiwan, REPUBLIC OF CHINA 

2
Director, Department of Rapid Transit Systems, New Taipei City, Taiwan, REPUBLIC OF CHINA 

3
Chairman, New Asia Construction and Development Corporation, Taiwan, REPUBLIC OF CHINA 

4
Deputy Director, First District Project Office, Department of Taipei MRT system, Taiwan, REPUBLIC OF CHINA 

5
Project Manager, Department of Rapid Transit Systems, New Taipei City, Taiwan, REPUBLIC OF CHINA 
6
Leader Engineer, New Asia Construction and Development Corporation, Taiwan, REPUBLIC OF CHINA 

 

1
Corresponding Author: tylaytpe@ms9.hinet.net 

 

 

ABSTRACT 
In the Ankeng Light Rail MRT system (ALRMS) 

project, the U7 box girder passes crossing the Erbads creek 

and needs a temporary supporting system for the 

construction work.  In this study, three temporary shoring 

system options were proposed to be the construction method.  

The D-B Contractor, New Asia construction and 

Development Corporation, evaluated and selected the optimal 

choice, The Steel truss frame with supporting beams, to serve 

as the temporary supporting system.  Compare the deflection 

of Δmax and Δactual, which are 1.609 cm and 1.59 cm, 

respectively.  This result presented that the shoring system 

composed of the H912*302*18*37 supporting beams and steel 

truss frame had achieved outstanding performance and work 

to construct the U7 box girder.  This paper presents how the 

three options are evaluated and the detailed construction 

processes along with the survey verification for the method. 
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I.  INTRODUCTION 
 

The global warming condition has caused some 

extreme impact on the environment and human life.  

Recently, in the world, the “sustainability” issues for the 

lifecycle of infrastructures are more and more concerned 

and discussed during the development of the projects.  

Specifically, “green” civil projects are being emphasized 

through designs and constructions that support long-term 

sustainability.  In Taiwan and globally, the “green 

building” assessment systems had been well established 

and applied for the development of building projects.  It is 

a regulation to use the EEWH assessment system for 

public building projects [1-8].  However, the sustainability 

assessment system for green civil infrastructure (SASGCI) 

had been only a few research focused on this critical issue 

[9].  For sustainability development, the four stages of the 

whole lifecycle, including design, construction, operation, 

and demolition, of an infrastructure project should be taken 

into consideration [9].  In this paper, the authors would 

like to share the experience on the determination of the 

temporary shoring system for the cast-in-place box girder 

of a cross-creek bridge of the Ankeng Light Rail MRT 

system (ALRMS) in New Taipei City 

The ALRMS is a 7.5 km length project, includes 

nine stations.  It contains four grounded stations, and five 

elevated stations, respectively [10,11].  The client of the 

ALRMS is the Department of Rapid Transit Systems 

(DRTS), New Taipei City.  The main D-B Contractor is 

the New Asia Construction and Development Corporation 

(NACDC).  The project construction management (PCM) 

and the site supervising are performed by the Sino-Tech 

Consultant Company (STCC) and MAA Group, 

respectively.  Figure 1 shows the route map of the 

ALRMS. 
 

 
Figure 1: The route map of the ALRMS 

 
There are three major types of bridges that are 

designed in the ALRMS project, which are listed as 

follows: 

https://english.dorts.gov.taipei/News_Content.aspx?n=3D96F03B65AE1793&sms=37F5ADE5D6397558&s=AC2D9EE316C0530C
https://en.wikipedia.org/wiki/Sustainability
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 Temporarily supported cast-in-place bridges by 

shoring system. 

 Free Cantilever Method (FCM) bridges by the 

movable truss system. 

 Steel trusses or steel boxes bridges [11]. 

The authors focus on one of the temporarily supported 

cast-in-place bridges, numbered as U7 unit, which needs to 

cross the existing creek named Erbads Creek.  This Erbads 

Creek width is approximately 12m in width and 1m in 

depth.  The temporary shoring system for the U7 unit is 

quite different from the other cast-in-place bridges due to 

the water flow needing to be maintained during the 

bridge's construction.  Some proposed options, including 

the consideration of sustainability issues, were discussed 

during the construction stage.  The detailed determination 

processes are presented in the following sections. 

In this paper, the authors focus on the detailed 

problem description, optional method discussion, and 

solution determination. Figure 2 shows the research 

framework for this study. 
 

 
Figure 2: The research framework for this study 

 

II.  PROBLEM FACED IN THIS STUDY 

 

One of the cast-in-place bridge between the K1 

and K2 stations, which includes six units of superstructure 

box girders (U6 to U11), two abutments (A4-1 and A4-2), 

and five piers (P4-1to P4-5).  The Erbads creek flow 

through the U7 unit, which is located between the P4-1 and 

P4-2 piers, with a width of 12m and depth of 3m.  In the 

storm season, the width could be increased up to 20m, and 

the depth increased up to 2~3m.  It is quite a challenge to 

the construction of a cast-in-place bridge.  Figure 3 shows 

the plan and vertical views of the zones nearby the U7 unit. 

 

 
Figure 3: The U7 unit drawings: (a) plan view and (b) 

vertical view 

 

To maintain the Erbads creek flow, it is necessary 

to install a reliable and safe shoring system for the 

construction of the U7 box girder.  A couple of temporary 

shoring options were taken into considered and discussed 

when the engineers determine the methods.  Not only the 

safety, working duration, cost, materials, and installation 

difficulty, of the shoring system were considered for 

determination; the environmental and ecology issue was 

also the essential factors for engineers’ consideration. 

 

III.  CONSTRUCTION OPTIONSS 

DISCUSSION 
 

There are three types of temporary shoring 

options, which are considered and discussed in this study.  

The discussion includes all possible influence factors for 

the U7unit construction.   

3.1 Option 1: Steel Truss Frame with the RCPs 

This option contains some soil filling work in the 

creek reservation zone.  Figure 4 shows the shoring system 

for this option.  In this option, the center steel truss frame 

is supported by the soil filling.  Several Reinforced 

Concrete Pipes (RCP) must be embedded into the filled 

soil to maintain the creek water flow, as shown in Figure 4.  

The total cross-section of the RCPs must be sufficient for 

the peak water flow.  The strength of the RCPs might not 

be able to resist the heavy loads, which are transferred 

from the superstructure.  Thus, a protection RC slab should 

be placed to be the bearing of the steel truss frame.  

Furthermore, the compaction for the filled soil should be 

very compacted  
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Figure 4: The shoring system of steel truss frame with the 

RCPs 
 

As shown in Figure 4, this option includes the 

following processes: 

a. Temporary diversion of the creek water flow of 

the Erbads creek. 

b. Smoothening work for the river bed and needed 

aggregate pavement. 

c. RCPs installation and connection.  The RCP 

diameter is calculated to be 1.5m, and the total 

length needed approximately to be 90 m. 

d. Soil filling and compaction.  It is calculated to be 

900 m
3
. 

e. Protection RC slab placement with a thickness of 

30 cm. 

f. Guidance of the water flow to the RCPs. 

g. Installation of the steel truss frame and U7 box 

girderr construction. 

h. Removal of steel truss frame, RCPs, and the filled 

soil. 

In this option, the water flow route of Erbads creek is 

needed to be temporarily changed.  It might cause some 

environmental and ecological impact on the creek.  Also, 

the strength of the RCPs should be special care due to the 

heavy load of the steel truss frame transferred from the U7 

box girder. 

Figure 5 shows the typical site installation of RCPs. 

 
Figure 5: The typical site installation of RCPs 

3.2 Option 2: Steel Truss Frame with Supporting Beams 

To prevent the Erbads creek impact as mentioned 

in the previous option, this option uses temporary 

supporting beams instead of RCPs and soil filling.  Figure 

6 shows the assembly of option 2. 

 
Figure 6: The shoring system of steel truss frame with 

supporting beams 
 

There is an existing steel access platform located 

neighborly to the Erbads creek.  It is a functional device 

for the shoring system.  The following working processes 

are included in this option: 

a. Concrete blocks stacking with the 

H400*400*13*21 steel beams installation. 

b. Erection of H912*302*18*37 supporting beams 

m.  A total of four beams needs to be installed 

with a length of 14 m. 

c. Installation of the steel truss frame and U7 box 

girder construction. 

d. Removal of steel truss frame and the supporting 

beams. 

In this option, the water flow of Erbads creek could be 

maintained and kept in the original water reservation zone. 

Figure 7 shows the typical site installation of the steel truss 

frame. 

 
Figure 7: The typical site installation of the steel truss frame 
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3.3 Option 3: Steel Truss Frame with Advancing Shoring 

System 

The features of option 3 are similar to option 2.  

There is no construction work in the creek reservation zone.  

Figure 8 shows the assembly of option 3. 
 

 
Figure 8: The shoring system of steel truss frame with 

advancing shoring system 

 

Instead of the center parts of the steel truss frame 

and the supporting beams, this option uses the advancing 

shoring system. to be the prime scaffolding system for the 

construction of the U7 box girder.   The main work 

includes: 

a. Installation of the steel truss frame at the location 

of the piers No. P4-1 and P4-2. 

b. Erection of advancing shoring truss system. 

c. Construction of U7 box girder. 

d. Removal of the dvancing shoring truss system. 

The Erbads creek water flow will also be not influenced 

during the construction of this option.  But since the 

dvancing shoring truss system is quite a heavy-duty advice 

for superstructure construction, the duration of the system 

erection will be much longer, and the cost will be 

significantly increased.  Figure 9 shows the typical site 

assembly of the advancing shoring system 
 

 
Figure 9: The typical site assembly of the advancing 

shoring system 

IV.  DETERMINATION AND 

SELECTION FOR THE CONSTRUCTION 

METHOD 
 

For evaluation and determination on the above 

stated three options, the most critical issues are compared 

and discussed, as shown in table 1.  In Table 1, each 

evaluation is marked as 1 to 5 points.  Higher points 

represent high performance for evaluation.  The total 

points obtained by the summation of each evaluation item 

and listed in the “Summarization” row of Table 1.  The 

highest calculation result is the final determination for the 

selection of structure type for the SDPs design and 

construction. 
 

Table 1: Comparison table for the three options of 

Temporary Shoring System 

Evaluation items 
Option 

1 

Option 

2 
Option 

3 
Safety and risk 

mitigation 
2 5 5 

Reliability 3 5 5 

Environment 

protection 
4 4 4 

Ecological 

conservation 
3 5 5 

Durability 4 5 5 

Landscape 4 3 3 

Construction 

Duration 
3 5 3 

Cost 4 5 3 

Humanity 4 3 3 

Creatibility 3 3 3 

Summarization 34 43 39 

 

The results are shown in Table 1 that indicates 

option 2: the shoring system of steel truss frame with 

supporting beams, which is evaluated to be43 points, is the 

highest score in the comparison.  In other words, option 2 

is the most reliable, sustainable, and environmentally 

friendly selection for the construction of the U7 box girder. 

The construction procedures are quite simple and 

much less than option1 and option 3, which are mentioned 

above.  The benefits of option 2 are summarized as follows 

1. Reliability and safety on shoring strength 

The H912*302*18*37 supporting beams provide 

high strength for the loads transferred from the U7 box 

girder. 
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2. Economic Benefit 

It is more economical in terms of both material 

and labor in comparison with other alternatives.  It also 

presents a lower cost than the alternatives. 

3. Ecological and Environmental-Friendly 

The steel beams achieve the recyclable feature. 

The prevention of soil filling in the water reservation zone 

avoids any impact on the Erbads creek. 

4. Shortening the Duration 

The minimized erection duration for the steel 

beams leads to the shortest duration for the U7 box girder 

construction. 

5. Carbon Emission Reduction 

The minimizing of equipment operation hours 

and shortening of construction duration present the carbon 

emission reduction efficiency.  Table 2 shown the total 

reduction of the carbon emission compares to the other 

options.  As shown in Table 2, this option leads to a 23.5 

tons carbon emission reduction. 
 

Table 2: The Total Reduction of the Carbon Emission 

Compare to the Other Option 

No Items Unit 

Total 

reduced 

quantity 

Carbon 

emission 

factor 

Carbon 

reduction 

(kg) 

1 Truck 
Set-

day 
252 1.29 325 

2 
Transpor

tation 
km 5,612 0.24 1,346 

3 
Diesel 

Fuel 
L 3,920 3.45 13,524 

4 Gas fuel L 2,613 3.11 8,126 

5 Power Hrs. 240 0.85 204 

 Total    23,525 

 

V.  CONSTRUCTION AND LOADING 

CALAULATION 
 

After a detailed evaluation and comparison of the 

proposed three construction options for the U7 box girder, 

option 2: the shoring system of steel truss frame with 

supporting beams, was selected to serve as the most 

sustainable method.  The NACDC engineers established 

the working plan [12, 13] to be the construction guidance 

of the U7 box girder's shoring system.  The installation of 

this shoring system follows the working plan, with the 

supervision and inspection of the corresponding author, 

Dr. Liu.  Figures 10 and 11 show the shoring system's site 

photos and the inspection of the supporting beams by the 

corresponding author with the client engineers. 

 

 
Figure 10: The site photos of the temporary shoring 

system 
 

 
Figure 11: The inspection of the supporting beams by the 

corresponding author with the client engineers 
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Furthermore, the deflection of the steel supporting 

beams is one of the critical factors to influence the value of 

camber for the U7 box girder.  Thus, the engineers 

carefully calculated the maximum deflection of the steel 

supporting beams well to control the U7’s camber value 

[14, 15] 

The H912*302*18*37 steel supporting beams are 

the critical factor of success for this shoring system.  

Figure 12 shows the basic physical parameters of the 

H912*302*18*37 steel supporting beam. 
 

 
Figure 12: The basic physical parameters of 

H912*302*18*37 steel supporting beam 
 

In this study, the maximum superstructure loads 

transferred from the steel truss frame is P = 59.2 tons.  The 

M could be calculated by adopting the equation (b): 

M = P*L/4 + W*L
2
/8  ………………………..(a) 

Where: 

M: The maximum bending moment occurred in 

the beam loading location. 

P = 59.2 tons = 59,200 kg.l14, 15] 

L = 12.5 m. 

W = 293.8 kg/m = 2.94 kg/cm. [14, 15] 

The maximum center bending stress of the steel 

supporting beams is calculated by adopting the following 

equation (a): 

σmax = M*y / Ix …………………..…………. (b) 

Where: 

σ max: The maximum stress occurred in the 

member edge of the beam loading location. 

M: The maximum bending moment occurred in 

the beam loading location. 

y: Distance between Neutral axis and member 

edge, it is 45.6 cm for H912*302*18*37 

(refer to Figure 12) 

Ix: the moment of inertia, it is 516,281 cm
4
 for 

H912*302*18*37 (refer to Figure 12) 

 

By adopting equations (a) and (b), the maximum

σand M is calculated as follows: 

Mmax =  17,036,992 kg-cm 

σmax = 1,505 kg/cm
2
 

The maximum stress of the member edge is 1,505 

kg/cm
2
, which is less than the allowable stress of 1,512 

kg/cm
2
 of ASTM A36 carbon steel, represents a safe result 

of the H912*302*18*37 supporting beam on the bending 

stress caused by the superstructure loads. 

For adequate control of the girder camber value, 

the deflection of the is also calculated by adopting the 

equation (c): 

Δmax = P*L
3
/(48*E*Ix) +5*W*L

4
/(384*E*Ix)..(c) 

Where: 

Δmax: The maximum deflection occurred in the 

beam loading location. 

P = 59.2 tons = 59,200 kg.l14, 15] 

L = 12.5 m. 

W = 293.8 kg/m = 2.94 kg/cm. [14, 15] 

E = Young's modulus, it is 2.1*10
6
 kg/cm2 for 

ASTM A36 steel material. 

Ix: the moment of inertia, it is 516,281 cm
4
 for 

H912*302*18*37 (refer to Figure 12) 

After the calculation by using the equation (c), it 

is obtained the results ofΔmax as follows: 

Δmax = 1.609 cm 

In this study, the electrical level equipment is 

used to verify the actual deflection of the supporting beams 

after the concrete placement of the U7 box girder.   The 

surveying result for the Δactual is as follows: 

Δactual = 1.59 cm 
To compare the actual deflection to the calculated 

results, the shoring system composed of the 

H912*302*18*37 supporting beams and steel truss frame 

had achieved outstanding performance and work for the 

construction of U7 box girder. 

 

VI.  CONCLUSION 
 

 In the Ankeng Light Rail MRT system (ALRMS) 

project, the U7 box girder passes crossing the Erbads creek 

and needs a temporary supporting system for the 

construction work.  The D-B Contractor, New Asia 

construction and Development Corporation, evaluated and 

selected the optimal option, The Steel truss frame with 

supporting beams, to serve as the temporary supporting 

system.  Compare the deflection of Δmax and Δactual, which 

are 1.609 cm and 1.59 cm, respectively.  This result 

presented that the shoring system composed of the 

H912*302*18*37 supporting beams and steel truss frame 

had achieved outstanding performance and work to 

construct the U7 box girder.  Not only the U7 box girder 

had been successfully and safely constructed, but also the 

Ecological and environmental issues are also been 

protected in this study.   The authors conclude the Steel 

truss frame with supporting beams had performed a 

sustainable solution for the Shoring Method of Cross-
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Creek Bridge in Ankeng MRT system in New Taipei 

City. 
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